

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	1 Feb '08   25 Feb '08   10 Mar '08   24 Mar '08   07 Apr '08   21 Apr '08   05 May '08   19 May '08   02 Jun '08   16 Jun '08   30 Jun '08   14 Jul '08   28 Jul '08   11 Aug '08   25 Aug '08																															
							W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	
1	Preparation	5 days	Mon 18.02.08	Fri 22.02.08		DS;MK;OD;RW;NS	[Gantt bar]																															
2	<b>Mobile application</b>	<b>90 days</b>	<b>Mon 25.02.08</b>	<b>Fri 27.06.08</b>	1		[Gantt bar]																															
3	Review of current code	10 days	Mon 25.02.08	Fri 07.03.08		DS;MK;OD;RW;NS	[Task bar]																															
4	Analysis	15 days	Mon 25.02.08	Fri 14.03.08			[Task bar]																															
5	Analysis review	10 days	Mon 17.03.08	Fri 28.03.08	4;3	DS;MK;OD;RW;NS	[Task bar]																															
6	Vector map storage	15 days	Mon 31.03.08	Fri 18.04.08	5		[Task bar]																															
7	Vector map display	20 days	Mon 21.04.08	Fri 16.05.08	6		[Task bar]																															
8	POI storage and search	10 days	Mon 21.04.08	Fri 02.05.08	6		[Task bar]																															
9	<b>GPS communication</b>	<b>27 days</b>	<b>Mon 31.03.08</b>	<b>Tue 06.05.08</b>			[Gantt bar]																															
10	General	10 days	Mon 31.03.08	Fri 11.04.08	5		[Task bar]																															
11	Bluetooth	7 days	Mon 14.04.08	Tue 22.04.08	10		[Task bar]																															
12	LAPI	7 days	Mon 14.04.08	Tue 22.04.08	10		[Task bar]																															
13	Serial	7 days	Mon 14.04.08	Tue 22.04.08	10		[Task bar]																															
14	Testing	10 days	Wed 23.04.08	Tue 06.05.08	11;12;13		[Task bar]																															
15	<b>Communication with the server</b>	<b>30 days</b>	<b>Mon 14.04.08</b>	<b>Fri 23.05.08</b>	45		[Gantt bar]																															
16	Position sending	10 days	Mon 14.04.08	Fri 25.04.08			[Task bar]																															
17	Buddy position requests	10 days	Mon 14.04.08	Fri 25.04.08			[Task bar]																															
18	Testing	15 days	Mon 05.05.08	Fri 23.05.08	16;17;47;48		[Task bar]																															
19	Waypoints	15 days	Mon 28.04.08	Fri 16.05.08	6;7FF		[Task bar]																															
20	<b>Communication with the desktop</b>	<b>30 days</b>	<b>Wed 16.04.08</b>	<b>Tue 27.05.08</b>			[Gantt bar]																															
21	Implementation	15 days	Wed 16.04.08	Tue 06.05.08	9FF		[Task bar]																															
22	Testing	15 days	Wed 07.05.08	Tue 27.05.08	21;39		[Task bar]																															
23	Track storage	10 days	Wed 07.05.08	Tue 20.05.08	9		[Task bar]																															
24	External data display	15 days	Mon 26.05.08	Fri 13.06.08	9;15;23		[Task bar]																															
25	Extra display functionality	15 days	Mon 19.05.08	Fri 06.06.08	7		[Task bar]																															
26	Testing	15 days	Mon 09.06.08	Fri 27.06.08	6;7;8;9;15;19;20;2	DS;MK;OD;RW;NS	[Task bar]																															
27	Documentation	15 days	Mon 09.06.08	Fri 27.06.08	26SS		[Task bar]																															
28	<b>Desktop application - data preparation</b>	<b>70 days</b>	<b>Mon 17.03.08</b>	<b>Fri 20.06.08</b>	1		[Gantt bar]																															
29	Analysis	10 days	Mon 17.03.08	Fri 28.03.08	4		[Task bar]																															
30	Analysis review	10 days	Mon 31.03.08	Fri 11.04.08	29	DS;MK;OD;RW;NS	[Task bar]																															
31	Map cutting	20 days	Mon 14.04.08	Fri 09.05.08	30		[Task bar]																															
32	Map indexing	15 days	Mon 12.05.08	Fri 30.05.08	30;31		[Task bar]																															
33	POI indexing	10 days	Mon 12.05.08	Fri 23.05.08	30;31		[Task bar]																															
34	Testing	15 days	Mon 02.06.08	Fri 20.06.08	31;32;33	DS;MK;OD;RW;NS	[Task bar]																															
35	Documentation	15 days	Mon 02.06.08	Fri 20.06.08	34SS		[Task bar]																															
36	<b>Desktop application - data transfer</b>	<b>52 days</b>	<b>Mon 17.03.08</b>	<b>Tue 27.05.08</b>	1		[Gantt bar]																															
37	Analysis	10 days	Mon 17.03.08	Fri 28.03.08	4		[Task bar]																															
38	Analysis review	10 days	Mon 31.03.08	Fri 11.04.08	37	DS;MK;OD;RW;NS	[Task bar]																															
39	Communication with the mobile	15 days	Mon 14.04.08	Fri 02.05.08	38		[Task bar]																															
40	External data processing	15 days	Mon 14.04.08	Fri 02.05.08	38		[Task bar]																															
41	Testing	15 days	Wed 07.05.08	Tue 27.05.08	39;40;21	DS;MK;OD;RW;NS	[Task bar]																															
42	Documentation	15 days	Wed 07.05.08	Tue 27.05.08	41SS		[Task bar]																															
43	<b>Server application</b>	<b>50 days</b>	<b>Mon 17.03.08</b>	<b>Fri 23.05.08</b>	1		[Gantt bar]																															
44	Analysis	10 days	Mon 17.03.08	Fri 28.03.08	4		[Task bar]																															
45	Analysis review	10 days	Mon 31.03.08	Fri 11.04.08	44	DS;MK;OD;RW;NS	[Task bar]																															
46	Data storage	10 days	Mon 14.04.08	Fri 25.04.08	45		[Task bar]																															
47	Receive/store	5 days	Mon 28.04.08	Fri 02.05.08	45;46		[Task bar]																															
48	Process request/Send	5 days	Mon 28.04.08	Fri 02.05.08	45;46		[Task bar]																															
49	Testing	15 days	Mon 05.05.08	Fri 23.05.08	47;48;16;17	DS;MK;OD;RW;NS	[Task bar]																															
50	Documentation	15 days	Mon 05.05.08	Fri 23.05.08	49SS		[Task bar]																															
51	Testing/Documentation review	15 days	Mon 30.06.08	Fri 18.07.08	27;35;42;50	DS;MK;OD;RW;NS	[Task bar]																															
52	Final report	10 days	Mon 21.07.08	Fri 01.08.08	2;28;36;43;51	DS;MK;OD;RW;NS	[Task bar]																															
53	Desired finish date	0 days	Fri 08.08.08	Fri 08.08.08			[Task bar]																															