

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	18 Feb	25 Feb	03 Mar	10 Mar	17 Mar	24 Mar	31 Mar	07 Apr	14 Apr	21 Apr	28 Apr	05 Ma	12 Ma	19 Ma	26 Ma	02 Jun	09 Jun	16 Jun	23 Jun	30 Jun	07 Jul	14 Jul								
1	Preparation	2 days	Mon 18.02.08	Tue 19.02.08		DS;MK;OD;RW;NS																														
2	Mobile application	87 days	Wed 20.02.08	Thu 19.06.08	1																															
3	Review of current code	10 days	Wed 20.02.08	Tue 04.03.08		DS;MK;OD;RW;NS																														
4	Analysis	15 days	Wed 20.02.08	Tue 11.03.08		DS;MK;OD;RW;NS																														
5	Analysis review	10 days	Wed 12.03.08	Tue 25.03.08	4;3	DS;MK;OD;RW;NS																														
6	Vector map storage	15 days	Wed 26.03.08	Tue 15.04.08	5	DS;OD																														
7	Vector map display	20 days	Wed 16.04.08	Tue 13.05.08	6	DS;OD																														
8	POI storage and search	10 days	Wed 16.04.08	Tue 29.04.08	6	OD;DS																														
9	Waypoints, including navigation	7,5 days	Fri 02.05.08	Tue 13.05.08	6;7FF	DS;MK																														
10	Track storage	10 days	Fri 02.05.08	Thu 15.05.08	13	DS;MK																														
11	External data display	15 days	Fri 16.05.08	Thu 05.06.08	13;10;22SS+5 day	DS;OD																														
12	Extra display functionality	7,5 days	Wed 14.05.08	Fri 23.05.08	7	DS;MK																														
13	GPS communication	27 days	Wed 26.03.08	Thu 01.05.08																																
14	General	10 days	Wed 26.03.08	Tue 08.04.08	5	NS;RW																														
15	Bluetooth	7 days	Wed 09.04.08	Thu 17.04.08	14	NS;RW																														
16	LAPI	7 days	Wed 09.04.08	Thu 17.04.08	14	NS;RW																														
17	Serial	7 days	Wed 09.04.08	Thu 17.04.08	14	NS;RW																														
18	Testing	10 days	Fri 18.04.08	Thu 01.05.08	15;16;17	NS;RW																														
19	Communication with the server	30 days	Wed 09.04.08	Tue 20.05.08	45																															
20	Position sending	10 days	Wed 09.04.08	Tue 22.04.08		OD;RW																														
21	Buddy position requests	10 days	Wed 09.04.08	Tue 22.04.08		OD;RW																														
22	Testing	15 days	Wed 30.04.08	Tue 20.05.08	20;21;47;48	OD;RW																														
23	Communication with the desktop	15 days	Tue 22.04.08	Tue 13.05.08																																
24	Implementation	7,5 days	Tue 22.04.08	Thu 01.05.08	13FF	MK;NS																														
25	Testing	7,5 days	Fri 02.05.08	Tue 13.05.08	24;39	MK;NS																														
26	Testing	15 days	Fri 30.05.08	Thu 19.06.08	6;7;8;13;19;9;23;1	DS;MK;RW																														
27	Documentation	20 days	Fri 16.05.08	Thu 12.06.08	26SS-10 days	DS;MK;RW;OD;NS																														
28	Desktop application - data preparation	60 days	Wed 12.03.08	Tue 03.06.08	1																															
29	Analysis	10 days	Wed 12.03.08	Tue 25.03.08	4	OD;NS																														
30	Analysis review	10 days	Wed 26.03.08	Tue 08.04.08	29	DS;MK;OD;RW;NS																														
31	Map cutting	15 days	Wed 09.04.08	Tue 29.04.08	30	OD;NS																														
32	Map indexing	15 days	Wed 30.04.08	Tue 20.05.08	30;31	OD;NS																														
33	POI indexing	10 days	Wed 30.04.08	Tue 13.05.08	30;31	OD;NS																														
34	Testing	10 days	Wed 21.05.08	Tue 03.06.08	31;32;33	DS;MK;OD;RW;NS																														
35	Documentation	10 days	Wed 21.05.08	Tue 03.06.08	34SS	OD;NS																														
36	Desktop application - data transfer	52 days	Wed 12.03.08	Thu 22.05.08	1																															
37	Analysis	10 days	Wed 12.03.08	Tue 25.03.08	4	MK;NS																														
38	Analysis review	10 days	Wed 26.03.08	Tue 08.04.08	37	DS;MK;OD;RW;NS																														
39	Communication with the mobile	15 days	Wed 09.04.08	Tue 29.04.08	38	MK;NS																														
40	External data processing	15 days	Wed 09.04.08	Tue 29.04.08	38	MK;NS																														
41	Testing	15 days	Fri 02.05.08	Thu 22.05.08	39;40;24	DS;MK;OD;RW;NS																														
42	Documentation	15 days	Fri 02.05.08	Thu 22.05.08	41SS	MK;NS																														
43	Server application	50 days	Wed 12.03.08	Tue 20.05.08	1																															
44	Analysis	10 days	Wed 12.03.08	Tue 25.03.08	4	RW;OD																														
45	Analysis review	10 days	Wed 26.03.08	Tue 08.04.08	44	DS;MK;OD;RW;NS																														
46	Data storage	10 days	Wed 09.04.08	Tue 22.04.08	45	RW;OD																														
47	Receive/store	5 days	Wed 23.04.08	Tue 29.04.08	45;46	RW;OD																														
48	Process request/Send	5 days	Wed 23.04.08	Tue 29.04.08	45;46	RW;OD																														
49	Testing	15 days	Wed 30.04.08	Tue 20.05.08	47;48;20;21	DS;MK;OD;RW;NS																														
50	Documentation	15 days	Wed 30.04.08	Tue 20.05.08	49SS	RW;OD																														
51	Testing/Documentation review	5 days	Fri 13.06.08	Thu 19.06.08	27;35;42;50	DS;MK;OD;RW;NS																														
52	Final report	5 days	Fri 20.06.08	Thu 26.06.08	2;28;36;43;51	DS;MK;OD;RW;NS																														
53	Desired finish date	0 days	Fri 08.08.08	Fri 08.08.08																																