

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	Preparation	2 days	Mon 18.02.08	Tue 19.02.08		DS;MK;OD;RW;NS
2	<b>Mobile application</b>	<b>87 days</b>	<b>Wed 20.02.08</b>	<b>Thu 19.06.08</b>	1	
3	Review of current code	10 days	Wed 20.02.08	Tue 04.03.08		DS;MK;OD;RW;NS
4	Analysis	15 days	Wed 20.02.08	Tue 11.03.08		DS;MK;OD;RW;NS
5	Analysis review	10 days	Wed 12.03.08	Tue 25.03.08	4,3	DS;MK;OD;RW;NS
6	Vector map storage	15 days	Wed 26.03.08	Tue 15.04.08	5	DS;OD;NS
7	Vector map display	20 days	Wed 16.04.08	Tue 13.05.08	6	DS;OD
8	POI storage and search	10 days	Wed 16.04.08	Tue 29.04.08	6	OD;DS
9	Waypoints, including navigation	8 days	Fri 02.05.08	Tue 13.05.08	6,7FF	DS;MK
10	Track storage	10 days	Fri 02.05.08	Thu 15.05.08	14	DS;MK
11	External data display	15 days	Fri 16.05.08	Thu 05.06.08	14;10;24SS+5 day	DS;OD;NS
12	Extra display functionality	8 days	Wed 14.05.08	Fri 23.05.08	7	DS;MK
13	Configuration interface	15 days	Wed 26.03.08	Tue 15.04.08	5	DS;NS
14	<b>GPS communication</b>	<b>27 days</b>	<b>Wed 26.03.08</b>	<b>Thu 01.05.08</b>		
15	General	10 days	Wed 26.03.08	Tue 08.04.08	5	NS;RW
16	Bluetooth	7 days	Wed 09.04.08	Thu 17.04.08	15	NS;RW
17	LAPI	7 days	Wed 09.04.08	Thu 17.04.08	15	NS;RW
18	Serial	7 days	Wed 09.04.08	Thu 17.04.08	15	NS;RW
19	Simulator	7 days	Wed 09.04.08	Thu 17.04.08	15	NS;RW
20	Testing	10 days	Fri 18.04.08	Thu 01.05.08	16;17;19;18;13	NS;RW
21	<b>Communication with the server</b>	<b>30 days</b>	<b>Wed 09.04.08</b>	<b>Tue 20.05.08</b>	47	
22	Position sending	12 days	Wed 09.04.08	Thu 24.04.08		OD;RW
23	Buddy position requests	12 days	Wed 09.04.08	Thu 24.04.08		OD;RW
24	Testing	15 days	Wed 30.04.08	Tue 20.05.08	22;23;49;50;13	OD;RW
25	<b>Communication with the desktop</b>	<b>16 days</b>	<b>Tue 22.04.08</b>	<b>Tue 13.05.08</b>		
26	Implementation	8 days	Tue 22.04.08	Thu 01.05.08	14FF	MK;NS
27	Testing	8 days	Fri 02.05.08	Tue 13.05.08	26;41;13	MK;NS
28	Testing	15 days	Fri 30.05.08	Thu 19.06.08	6;7;8;14;21;9;25;11	DS;MK;RW
29	Documentation	20 days	Fri 16.05.08	Thu 12.06.08	28SS-10 days	DS;MK;RW;OD;NS
30	<b>Desktop application - data preparation</b>	<b>60 days</b>	<b>Wed 12.03.08</b>	<b>Tue 03.06.08</b>	1	
31	Analysis	10 days	Wed 12.03.08	Tue 25.03.08	4	OD;NS
32	Analysis review	10 days	Wed 26.03.08	Tue 08.04.08	31	DS;MK;OD;RW;NS
33	Map cutting	15 days	Wed 09.04.08	Tue 29.04.08	32	OD;NS
34	Map indexing	15 days	Wed 30.04.08	Tue 20.05.08	32;33	OD;NS
35	POI indexing	10 days	Wed 30.04.08	Tue 13.05.08	32;33	OD;NS
36	Testing	10 days	Wed 21.05.08	Tue 03.06.08	33;34;35	DS;MK;OD;RW;NS
37	Documentation	10 days	Wed 21.05.08	Tue 03.06.08	36SS	OD;NS
38	<b>Desktop application - data transfer</b>	<b>52 days</b>	<b>Wed 12.03.08</b>	<b>Thu 22.05.08</b>	1	
39	Analysis	10 days	Wed 12.03.08	Tue 25.03.08	4	MK;NS
40	Analysis review	10 days	Wed 26.03.08	Tue 08.04.08	39	DS;MK;OD;RW;NS
41	Communication with the mobile	15 days	Wed 09.04.08	Tue 29.04.08	40	MK;NS
42	External data processing	15 days	Wed 09.04.08	Tue 29.04.08	40	MK;NS
43	Testing	15 days	Fri 02.05.08	Thu 22.05.08	41;42;26	DS;MK;OD;RW;NS
44	Documentation	15 days	Fri 02.05.08	Tue 22.05.08	43SS	MK;NS
45	<b>Server application</b>	<b>50 days</b>	<b>Wed 12.03.08</b>	<b>Tue 20.05.08</b>	1	
46	Analysis	10 days	Wed 12.03.08	Tue 25.03.08	4	RW;OD
47	Analysis review	10 days	Wed 26.03.08	Tue 08.04.08	46	DS;MK;OD;RW;NS
48	Data storage	10 days	Wed 09.04.08	Tue 22.04.08	47	RW;OD
49	Receive/store	5 days	Wed 23.04.08	Tue 29.04.08	47;48	RW;OD
50	Process request/Send	5 days	Wed 23.04.08	Tue 29.04.08	47;48	RW;OD
51	Testing	15 days	Wed 30.04.08	Tue 20.05.08	49;50;22;23	DS;MK;OD;RW;NS
52	Documentation	15 days	Wed 30.04.08	Tue 20.05.08	51SS	RW;OD
53	Testing/Documentation review	5 days	Fri 13.06.08	Thu 19.06.08	29;37;44;52	DS;MK;OD;RW;NS
54	Final report	5 days	Fri 20.06.08	Thu 26.06.08	2;30;38;45;53	DS;MK;OD;RW;NS
55	Desired finish date	0 days	Fri 08.08.08	Fri 08.08.08		

